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To the Chair and Members of the 
CABINET

Doncaster Cultural and Learning Centre (DCLC) Project: Update Report

Relevant Cabinet 
Member(s)

Wards Affected Key Decision

Councillor Nigel Ball
Cabinet Member for 
Public Health, Leisure 
and Culture

Councillor Bill Mordue
Cabinet Member for 
Business, Skills and 
Economic 
Development

All No

EXECUTIVE SUMMARY

1) On 4th July 2018, Cabinet approved the delivery of the new Doncaster Cultural 
and Learning Centre (DCLC) on the site of the former Girls School on Chequer 
Road, Doncaster.  The new building will provide a catalyst for the modernisation 
and renewal of Doncaster’s Cultural and Heritage Services – which will include 
a new central library and museum.

2) Since approval, the Council’s project team have worked closely with the 
proposed construction contractor and their designers, along with a range of 
stakeholders and experts, to progress the design development.  The emerging 
proposals are being carefully developed to provide much greater flexibility 
within the building - allowing the Service to better meet the changing needs of 
its users in future.  Moving forward, the Service will undertake a wide range of 
stakeholder and customer engagement to inform the shape of future service 
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delivery.

3) The building proposals include the retention and restoration of part of the 
former Hall Cross Girls School building, sensitively encased in a glass façade to 
showcase Doncaster’s architectural heritage.  

4) Within the proposed building there will be a modern, high quality, integrated 
heritage and culture service where visitors will benefit from a digitally enabled 
environment that encourages learning and creativity. Importantly, the service 
will not only provide better access to culture and heritage for local people, it 
also will play a key role in encouraging and facilitating more creative and 
cultural activity throughout the borough’s economy. 

5) Amongst many features, the new building will also house an exciting new Rail 
Heritage Centre to celebrate Doncaster’s rail heritage – including showcasing 
the extensive Hall Cross rail memorabilia collection and the display of two 
locomotive engines.

6) It is anticipated that construction will commence on site in September 2018, 
with the building completed and open to the public in the Summer of 2020

EXEMPT REPORT

7) Not exempt

RECOMMENDATIONS

8) Cabinet are asked to;
 approve the updated design proposals for the new Doncaster Cultural and 

Learning Centre (see Appendix 1) as the basis for completing the detailed 
design

 Note that the detailed design of the project continues, and the project team 
is working closely with the construction contractor to ensure that the project 
is within budget before construction contracts are signed

WHAT DOES THIS MEAN FOR THE CITIZENS OF DONCASTER?

9) Approving the recommendation in this report will be a big step towards the 
building and delivery of a new Central Library, Museum and Art Gallery for the 
residents of Doncaster, in one brand new building. 

10)Once completed, benefits to be achieved by providing a much better place for 
formal and informal learning, creativity and skills in the borough, such as:
 Providing a modern venue for people to access reading materials for 

reading for pleasure and learning, which will bring in authors with an 
international profile, and enable library services to run literacy events of a 
national standard. The new build will create a higher profile for reading in 
the borough, and working with partners on a reading strategy for the 
borough, it will be a focal point for the purposes of enjoying reading for 
literacy, information and pleasure, with reading’s proven benefits to public 
health and wellbeing.

 Unlocking much of the borough’s rich heritage which is currently behind 
closed doors, increasing public awareness of Doncaster’s heritage, and 
therefore learning from heritage and generating more pride in Doncaster’s 
history, and more interaction and learning from heritage resources. In the 
new build, this will often be in a digital way. The new build will increase, 



through the promotion of Doncaster’s heritage, community cohesiveness, 
improved educational attainment and benefits relating to residents’ health 
and wellbeing.

 Creating a cultural venue which will showcase important heritage and 
literacy events programmes such as Black History Month, Local History 
Month, Disability Awareness Day, Dementia Awareness Week, and Get 
Online Week, for example, to a standard of national quality for local benefit, 
using the resources unlocked in the new building and complimenting the 
offer of CAST, DARTS and other cultural providers in Doncaster, making the 
best use of reading, art and heritage resources.

 A new build provides the opportunity to secure Government Indemnity 
Insurance for the Council’s gallery spaces, which in turn enables for the first 
time the display of national and international collections in Doncaster’s Civic 
Art Galleries, bringing in new audiences from across the region, and 
providing new and improved learning opportunities and experiences for 
Doncaster’s residents. Residents won’t have to go elsewhere to see 
exhibitions of national importance, and the service will punch above its 
weight, starting to compete with cultural offers in Sheffield, Leeds, York, Hull 
and elsewhere, whilst also maintaining its important community offer.

 The one new build for libraries and heritage in Doncaster town centre will 
also provide an opportunity for the building to be co-produced and co-
managed with community involvement. Doncaster Libraries and Doncaster 
Heritage Services will be researching opportunities for alternative service 
delivery models between 2017-19, and the new build could be a focal point 
for a redesigned service delivery model for libraries and heritage in future.

BACKGROUND

11)On 4th July 2017, Cabinet considered a report into the options for the future of 
Doncaster Central Library, Doncaster Museum, Art Gallery, Archives and 
Library Services for Schools.  The report noted that whilst most of the current 
facilities have provided good services over many years, they do not currently 
deliver the modern, high quality, accessible service which will be required to 
meet the future needs of local people and our economy, or deliver our 
aspirations for Doncaster and its urban centre. In addition, a number of the 
buildings do not currently offer a high quality environment and will require 
significant future investment to bring them up to standard if the existing services 
are to be retained within them.  

12)Cabinet considered feasibility proposals for the delivery of a new combined 
facility on the site of the former Hall Cross Girls School on Chequer Road, 
Doncaster.  The new facility would seek to integrate the historic façade of the 
former girls school, into a modern and fit for purpose building – providing a 
fantastic new gateway to the Civic and Cultural Quarter.  The new building 
would provide a catalyst for the modernisation and renewal of Doncaster’s 
Cultural and Heritage Services.  The delivery of the Doncaster Cultural and 
Learning Centre (working name) was approved, including encasing the historic 
girls school façade within glass façade, allowing Doncaster’s architectural 
heritage to be best showcased. 

13)Since Cabinet approval, the Council’s Project Team has worked closely with 
Willmott Dixon Construction and their designers, along with a range of 
stakeholders and experts, to progress the design development.  The emerging 
proposals are being carefully developed to provide much greater flexibility 
within the building - allowing the Service to better meet the changing needs of 



its users in future – see appendix 1 for the current design proposals of the 
building. 

14) Cultural and Heritage Services are now proposing to undertake wide ranging 
stakeholder and customer engagement to inform the shape of services 
delivered from the new building.

15)The new building will accommodate the following services;
 Children’s and Adult’s Lending Libraries
 Museum and Art Gallery
 Kings Own Yorkshire Light Infantry (KOYLI) Museum
 Rail Heritage Centre, including display of the Hall Cross Rail collection and 

display of two historic locomotive engines 
 ‘Government Indemnity Scheme’ standard exhibition space – designed to 

allow high value works of art and museum artefacts to be lent to Doncaster 
and displayed

 Children’s education space
 Business and enterprise space
 Coffee shop
 Meeting and conferencing facilities
 Changing Places toilet facilities

16)If the latest design proposals, shown in appendix 1, are approved by Cabinet, it 
is proposed to progress and conclude the detailed design of the DCLC Project, 
putting the Council in the position to sign construction contracts later in the 
year. The project team is working closely with the construction contractor to 
ensure that the project is within budget before construction contracts are 
signed.

17)Key dates for the delivery of the DCLC Project;

 Commence ‘enabling works’ on site – September 2018

 Commence ‘Main contract works’ – October / November 2018

 DCLC construction completed open to the public – Summer 2020

OPTIONS CONSIDERED

18). i)  Approve the designs of the DCLC as presented – Recommended option
ii) Do not approve the DCLC designs as presented

REASONS FOR RECOMMENDED OPTION

19) The DCLC proposals have been developed in close consultation with 
Cultural and Heritage Services, and a range of key stakeholders to ensure 
that the building will provide the flexibility for the service to deliver the 
changing needs of customers in the future.  It also sensitively seeks to 
retain and showcase elements of the former Hall Cross Girls School, a 
building of local historic interest. 



IMPACT ON THE COUNCIL’S KEY OUTCOMES

20)
Outcomes Implications 
Doncaster Working: Our vision is for 
more people to be able to pursue their 
ambitions through work that gives 
them and Doncaster a brighter and 
prosperous future;

 Better access to good fulfilling work
 Doncaster businesses are 

supported to flourish
  Inward Investment

Using libraries and museums 
leads to improved skills and 
knowledge for local residents, 
which improves residents 
chances of applying for higher 
paid, higher skilled jobs in future. 
New build libraries and museums 
increase aspirations for residents, 
through the improved showcasing 
of resources, telling the story of 
Doncaster through its heritage 
and improving literacy and 
wellbeing through reading, for 
example. Greater aspirations 
leads people to want to develop 
their skills; improved skills leads 
to people applying for better paid 
jobs, and supports social mobility.

Doncaster Living: Our vision is for 
Doncaster’s people to live in a 
borough that is vibrant and full of 
opportunity, where people enjoy 
spending time;

 The town centres are the beating 
heart of Doncaster

 More people can live in a good 
quality, affordable home

 Healthy and Vibrant Communities 
through Physical Activity and Sport

 Everyone takes responsibility for 
keeping Doncaster Clean

 Building on our cultural, artistic and 
sporting heritage

Many residents use libraries and 
heritage services to understand 
the world around them and 
improve their lives, whether 
through seeing cultural artefacts 
and resources, reading, learning 
informally, participating in events 
relating to heritage, reading and 
culture. The benefits of 
participating in this way have 
proven positive impacts on 
wellbeing for residents. Libraries 
and Heritage Services both 
encourage and support healthy 
participation and activity, whether 
in the form of health literacy in 
libraries, for example, or the use 
of resources in museums to aide 
reminiscence and memory for 
residents living with dementia.
Libraries and heritage services 
support residents with various 
health and wellbeing needs, and 
carers, through events 
programming and digital skills / 
information literacy support. This 
is often at no cost to residents 
directly.
Volunteering in these services is 
proven to lead to employment for 
volunteers who have been out of 
work.
Use of libraries and museums 
helps children and young people 
to learn to think independently 
and gain new perspectives, which 
enhance skills and



learning outcomes, but which can 
also be applied at any age of life 
for Doncaster’s residents.

Doncaster Learning: Our vision is for 
learning that prepares all children, 
young people and adults for a life that 
is fulfilling;

 Every child has life-changing 
learning experiences within and 
beyond school

 Many more great teachers work in 
Doncaster Schools that are good or 
better

Learning in Doncaster prepares young 
people for the world of work

Doncaster Caring: Our vision is for a 
borough that cares together for its 
most vulnerable residents;

 Children have the best start in life
 Vulnerable families and individuals 

have support from someone they 
trust

 Older people can live well and 
independently in their own homes

Libraries and Heritage Services 
tailor programmes of activity, and 
resources, to audiences which 
may need these most, but 
fundamentally these services
are free at the point of access to
Doncaster’s residents, and 
therefore any resident from 
across the borough should be 
able to make access and use of 
these services, to their own 
personal benefit, and to the 
benefit of communities (whether 
geographical communities or 
communities of practice). The 
services in scope already support 
residents from age 0
(e.g. BookStart provision) to 99+ 
(the first e-book loaned in 
Doncaster Libraries was to a 99 
year old resident). The services 
work with various partners to 
ensure that services are as 
accessible as possible,
e.g. Doncaster Dementia Alliance, 
the Civic Trust, DICE, The 
Partially Sighted Society etc. In 
this way, these services work to 
ensure that resources and 
facilities are open and accessible
to all, and for all ages, so that 
families, children and young 
people across Doncaster thrive 
and fulfil their full potential by 
using the informal learning 
resources which belong to the 
people of Doncaster.

Connected Council: 
 A modern, efficient and flexible 

workforce
 Modern, accessible customer 

interactions
 Operating within our resources and 

delivering value for money
 A co-ordinated, whole person, 

whole life focus on the needs and 
aspirations of residents

 Building community resilience and 
self-reliance by connecting 
community assets and strengths

 Working with our partners and 
residents to provide effective 
leadership and governance 

The new build delivers on value 
for money for the people of 
Doncaster. The services will be 
able to reduce their budgets while 
delivering a modernised and 
improved service offer.  The 
disposal of the existing assets will 
remove the inefficient running 
costs of these sites, and lead to 
better utilisation of these sites, 
e.g. residential / retail. The 
service provision will be of a 
better quality because of the new 
build environment – through 
increased use of  technology, and 
the use of flexible spaces to 
display library, museum, and art 
gallery resources, residents’ 
access to resources will be much 



more efficient and provide better 
value for money, too.

RISKS AND ASSUMPTIONS

21)There is a risk that when the construction works are procured, the project will 
be over budget.  To manage this, the Councils project team is working closely 
with the construction contractor to ensure that the emerging designs are market 
tested to give a higher degree of confidence in scheme costs and ensure that 
the project is within budget before construction contracts are signed.

LEGAL IMPLICATIONS  [SF 23rd May 2018]

22) Legal advice has previously been provided setting out the legal powers 
allowing the Council to carry out this particular project and setting out the 
processes to be followed.  

There are no specific legal implications related to this report

FINANCIAL IMPLICATIONS [MS 16th May 2018]

23)As stated above the project team and contractor are working together to ensure 
costs remain within budget.  It was recognised some time ago that a budget of 
£14.85m is required for the project.  This has been confirmed in the current 
RIBA stage 3. The Council’s capital programme includes £14.85m and this will 
formally be confirmed in the “2017-18 Quarter 4 Finance and Performance 
Improvement Report”.  The increase will be funded from improved levels of 
capital receipts expected through the Council’s disposals programme.

HUMAN RESOURCES IMPLICATIONS [DK  16/05/2018]

24)There are no immediate HR implications arising from the recommendations 
within this report, however, any future changes that impact on the workforce will 
require HR engagement and would require separate approval.

TECHNOLOGY IMPLICATIONS [ET 17th May 2018]

25)Please note there are no specific technology implications arising from the 
recommendations within this report,

HEALTH IMPLICATIONS  [RS 16 May 2018]

26)There are direct health and wellbeing benefits from developing the Doncaster 
Cultural and Learning Centre (DCLC).  The proposals seek to maximise these 
social benefits whilst minimising environmental impacts using RIBA standards.  
In the next stage developing options with potential users of this space together 
with review of the service offer will maximise these health and wellbeing 
benefits.

EQUALITY IMPLICATIONS [PW 23 May 2018]



27)During the design process, the project team have taken care to understand the 
needs of current and potential service users.  The emerging design includes a 
number of features to ensure that service users are adequately met.  Examples 
of these include the provision of Changing Places toilet facilities for persons 
with profound and multiple learning difficulties, and family toilet facilities.

28)The Service will now undertake a further consultation with stakeholders to 
inform the reshaping of future service delivery. 

CONSULTATION

29)The emerging design proposals for the DCLC Project have been developed in 
close consultation with Cultural and Heritage Services, and informed by a range 
of stakeholders and experts to ensure that they will meet the needs of the 
service in the future.

BACKGROUND PAPERS

30)Report to Cabinet on 4th July 2017 – titled “Options for the future of Doncaster 
Central Library, Doncaster Museum, Art Gallery, Archives and Library Services 
for Schools.”
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