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To the Chair and Members of the  
PLANNING COMMITTEE 
 
 

Application to modify terms of Section 106 Agreement relating to the timing, 
details of works, implementation programme and safety measures associated 
with the Railway Crossing Improvement Scheme, in connection with planning 
application 01/1201/P (mixed use development at Manor Farm, Bessacarr) – 
application reference 18/00717/DOV. 
 
 

Relevant Cabinet 
Member(s) 

Wards Affected Key Decision 

Cllr C McGuiness Finningley No 
 
 

EXECUTIVE SUMMARY 
 
 

1. Persimmon Homes have submitted an application to modify the terms of a 
Section 106 agreement in order to allow further homes to be occupied on the 
Manor Farm development before the railway crossing scheme (an underpass) 
is provided. 
 

2. The original Section 106 agreement states that no more than 100 homes are 
to be occupied, or no dwellings on Phase 2 are to be constructed (whichever 
is the later), until a scheme to provide details of the proposed upgrading of the 
level crossings at Bessacarr Lane and if applicable Carr Lane. 
 

3. During the consideration of the first Reserved Matters application, Network 
Rail and Persimmon agreed a Heads of Terms document whereby up to 150 
dwellings could be occupied, and if the underpass was still not in place, then 
more than 150 dwellings could be occupied with additional safety measures. 
 

4. The Heads of Terms document was not formalised, despite the parties 
working within the perimeters of the agreement, and the original Section 106 
agreement was not at this time varied.  A condition was however imposed, 
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following consultation with Network Rail, that no more than 150 dwellings 
were to be occupied prior to 31 December 2015 and the completion of the 
improvement works (upgrading of the crossing) set out in the Section 106 
agreement.  This condition was added at the request of Network Rail.  A 
further condition was imposed for a 1.8m high fence running North – South 
across the site to prevent occupants from phase one of the development 
being able to access Carr Lane Crossing until the railway crossing scheme 
(underpass) is in place and open to the public. 
 

5. The fence is in place and Network Rail is satisfied that this measure is 
effective. 
 

6. Network Rail have assessed the risk of allowing up to 250 homes to be 
occupied without a railway crossing scheme in place and have produced a 
report ‘House Occupations at Manor Farm Development: Risk/Mitigation of 
Risk to Rail Crossing Users’ dated February 2018.  This document considers 
the evidence and analysis with regard to the relationship of the Persimmon 
Homes house occupancy with the usage of the Bessacarr Halt Level 
Crossing. The report sets out that the statutory consultee, Network Rail is 
satisfied that at the current time sufficient measures are in place to allow a 
further 100 number of houses to be occupied, giving a total of 250 occupancy. 
 

7. Persimmon must still fulfil their requirement to provide an underpass as part of 
the legal agreement to support the Manor Farm development. 

 

8. Network Rail, as the statutory consultee, have no objection to the proposal.  In 
considering whether the application is acceptable in principle, the local 
planning authority rely heavily on the advice and expertise provided by 
Network Rail on whether risk is acceptable.    
 

9. Since the submission of the Deed of Variation, the 150 dwelling limit has been 
exceeded, and the occupation level in February 2019 was 187.  Network Rail 
are aware of this and this follows their reassessment of occupancy to 250.  
Network Rail have supported Persimmon at a Level Crossing Safety Event on 
the 5th of February 2019, which is one of the soft measures outlined in the 
report that should be in place to support the increased number.  As such, the 
authority has not considered it expedient to take enforcement action i) 
because the application to vary the agreement had been submitted and was 
being determined, and ii) Network Rail were aware of the increased 
occupancy and raised no objection to the increased occupancy level. 

 
10. A number of representations have been made as a result of the advertisement 

of the Deed of Variation application.  Councillor Neil Gethin has requested that 
the proposal be decided by the Planning Committee.  Councillor Richard Allan 
Jones has objected to the proposal. 

 
 

EXEMPT REPORT 
 
11.     Not applicable.   

 



RECOMMENDATIONS 
 
12. It is recommended that Members approve a Deed of Variation to the Section 

106 agreement to allow up to 250 dwellings to be occupied prior to the 
underpass being in place. 

 
WHAT DOES THIS MEAN FOR THE CITIZENS OF DONCASTER? 
 
13. Until the two level crossings at Bessacarr Lane and Carr Lane are closed and 

the underpass is in place, there could be a slight increase in users crossing 
the railway line at the Manor farm development.  As such, there remains a 
safety risk when crossing the railway line.  
 

14. In terms of assessing what this risk will be, the authority have considered 
Network Rail’s assessment which states that the occupation of 250 houses, 
with mitigation measures, would not pose a significant risk, as the risk level is 
considered to be as low as reasonably practicable.  

 
 
BACKGROUND 
 
15.      On the 14th of March 2018, Persimmon Homes Limited submitted a formal  

request to DMBC vary the section 106 agreement attached to application 
01/1201/P which was signed 23rd September 2009 and approved on appeal 
by the Secretary of State on the 13th of January 2010. 

 
16.      The Secretary of State agreed with the Inspector appointed to the case that 

the proposed closure of both railway crossings (Carr Lane and Bessacarr 
Lane) and the provision of a grade-separated railway bridge at Bessacarr 
Lane would reduce the potential risks associated with crossing the railway. 

 

 
17. As set out in the section 106 agreement, no dwellings are to be constructed in 

Phase 2 or no more than 100 dwellings are to be occupied (whichever is the 
later) until the developer has submitted, and had approved by the Council in 
consultation with Network Rail, a scheme to provide details for the proposed 
upgrading of the level crossings at Bessacarr Lane and if applicable Carr 
Lane.  This scheme is to include details of the works proposed to upgrade the 
level crossing at Carr Lane and upgrade or replace by means of grade 
separation the level crossing at Bessacarr Lane.  It must also to include an 
implementation programme for the timing of the works referred to in the 
scheme. 
 

18. During the consideration of the first Reserved Matters application 
(11/00719/REMM), Network Rail raised an objection in relation to the increase 
in risk to pedestrian safety.  This objection which was subsequently withdrawn 
subject to conditions and the requirement of a deed of covenant.  One such 
condition was that no more than 150 dwellings shall be occupied until such 
time as the underpass has been implemented.  
 

19. Despite not being formally signed, both Persimmon and Network Rail 



continued to work to an agreed set of Heads of Terms.  As part of this 
agreement, no more than 150 dwellings were to be occupied until the railway 
improvement scheme was completed.   
 

20. As part of the Heads of Terms, other provisions were set out in the event that 
the crossing was not completed by 31st December 2015 and Persimmon 
wished to allow occupation of more than 150 dwellings.  In these 
circumstances, it was set out that additional safety controls would be agreed 
between Network Rail and Persimmon and implemented to address any net 
increased use of the level crossings over that recorded in the full census 
undertaken in 2009.   
 

21. Whilst the Railway Crossing Improvement Scheme has been agreed in the 
form of an underpass under reference number 15/02914/PRIOR, the 
underpass is not yet in place.   

 
22. Before reaching the 150 dwelling trigger, Persimmon Homes asked Network 

Rail whether any additional safety measures were necessary for more than 
150 dwellings to be occupied.  Network Rail produced the report ‘House 
Occupations at Manor Farm Development: Risk/Mitigation of Risk to Rail 
Crossing Users’, dated February 2018, and this has been submitted with the 
Deed of Variation. 

23. The report looked at census survey data (pre and post development 
commencement), considering the population projections and made 
assumptions about source and destination in considering rail crossing usage, 
and made an assessment of risk and recommendations for additional safety 
controls.   

24. Network Rail consider that there is scope to increase housing numbers 
subject to mitigation.  It is recognised that in the short term there may be a 
slight increase in users crossing the railway line, but the measures outlined 
below are considered sufficient to address the increased number of users and 
mitigate the increase in risk; 

25. Mitigation will include: 

 An agreed plan to move the miniature warning lights to a better 
position for visibility 

 Awareness days to be undertaken in line with the rate of home 
occupancy  

 Materials to brief residents regarding level crossing safety 

 In addition to the above, Network Rail will continue to monitor 
the usage at the crossings during the period until the underpass 
is in situ. 

 
26. Network Rail summarise that they have considered the evidence and analysis 



with regard to the relationship of the Persimmon Homes house occupancy 
with the usage of the Bessacarr Halt Level Crossing and, it is satisfied that 
sufficient measures are in place to allow a further 100 number of houses to be 
occupied, giving a total of 250 occupancy.  Persimmon must however, still 
fulfil their requirement to provide an underpass.   
 

27. Network Rail also state that it was agreed that the developer should 
implement a steel palisade barrier running North-South across the site to 
prevent occupants from phase one of the development being able to access 
Carr Lane Crossing until such times as an underpass is in place, Network Rail 
is satisfied that this measure is effective in its position.  This fence is to 
discourage new occupants from using the Bessacarr Lane crossing and to 
stop them from using Car Lane crossing, and according to Network Rail, has 
proved to be more effective than originally envisaged, 
 

28. As stated earlier in this report Network Rail have already supported 
Persimmon at a Level Crossing Safety Event on the 5th of February 2019 
which is one of the soft measures outlined in the report that should be in place 
to support the increased number. 

 

29. The local planning authority have requested that trigger points are inserted 
into the deed of variation for the developer to inform the council at different 
levels of occupancy to ensure that the figure cannot be further exceeded.  
This would be at the 210th dwelling and 240th dwelling which enables 
sufficient monitoring. 

 
 
OPTIONS CONSIDERED 
 
30. Option 1 (Preferred Option): To approve the Deed of Variation and allow 

Persimmon Homes to occupy up to 250 homes prior to the underpass being in 
place and open to use by the public, subject to the mitigation measures set 
out in the Network Rail Report. 

 
31. Option 2: Refuse the Deed of Variation and serve an enforcement notice to 

prevent further homes being occupied prior to the underpass being in place.  
Construction could still however continue.   

 
REASONS FOR RECOMMENDED OPTION 
 
32. The statutory consultee, Network Rail do not object to the proposal.  They 

are comfortable with the proposed occupancy level of up to 250 dwellings 
subject to the mitigation measures set out in the report.  
  

33. Network Rail are the experts on rail safety, and have provided the local 
authority with robust supporting information in the form of a report with 
added mitigation measures.   

 

 
 



34. Network Rail are aware that the 150 dwelling trigger has been exceeded and 
that current levels are at 187 dwellings occupied.  As this is within the 250 
limit which has been risk assessed, and mitigation is in place, they remain 
satisfied with this. 
 

35. The proposed trigger points would ensure that the occupancy levels on site 
are closely monitored. 

 
 
IMPACT ON THE COUNCIL’S KEY OUTCOMES 
 

 Outcomes Implications  
 Doncaster Working: Our vision is for 

more people to be able to pursue their 
ambitions through work that gives 
them and Doncaster a brighter and 
prosperous future; 

 

 Better access to good fulfilling work 

 Doncaster businesses are 
supported to flourish 

  Inward Investment 
 

This outcome is likely to be un-
affected. 

 Doncaster Living: Our vision is for 
Doncaster’s people to live in a 
borough that is vibrant and full of 
opportunity, where people enjoy 
spending time; 
 

 The town centres are the beating 
heart of Doncaster 

 More people can live in a good 
quality, affordable home 

 Healthy and Vibrant Communities 
through Physical Activity and Sport 

 Everyone takes responsibility for 
keeping Doncaster Clean 

 Building on our cultural, artistic and 
sporting heritage 

 

Network Rail are satisfied with 
the risk to public safety given 
the mitigation measures 
outlined. 

 Doncaster Learning: Our vision is for 
learning that prepares all children, 
young people and adults for a life that 
is fulfilling; 
 

 Every child has life-changing 
learning experiences within and 
beyond school 

This outcome is likely to be un-
affected. 

 



 Many more great teachers work in 
Doncaster Schools that are good or 
better 

 Learning in Doncaster prepares 
young people for the world of work  
 

 Doncaster Caring: Our vision is for a 
borough that cares together for its 
most vulnerable residents; 
 

 Children have the best start in life 

 Vulnerable families and individuals 
have support from someone they 
trust 

 Older people can live well and 
independently in their own homes 

 

The assessment report written 
by Network Rail shows that the 
occupation of 250 houses 
would not pose significant risk, 
as the risk level is considered 
to be as low as reasonably 
practicable.  Network Rail is 
also satisfied with the existing 
and proposed mitigation. 
 
 
 
 
 
 
 
 

 Connected Council:  

 A modern, efficient and flexible 
workforce 

 Modern, accessible customer 
interactions 

 Operating within our resources and 
delivering value for money 

 A co-ordinated, whole person, 
whole life focus on the needs and 
aspirations of residents 

 Building community resilience and 
self-reliance by connecting 
community assets and strengths 

 Working with our partners and 
residents to provide effective 
leadership and governance  

This outcome is likely to be un-
affected. 
 

 
 
RISKS AND ASSUMPTIONS 
 
36. Should the Deed of Variation not be approved, the decision could be 

appealed and the local authority susceptible to costs.  Network Rail would 
likely be an expert witness for the appellant.  

 
 
 
 



LEGAL IMPLICATIONS [HL 22.09.2019] 
 
Where an application is made to modify or discharge a planning contribution made 
under the Town and Country Planning Act 1990, the LPA may decide to either:  
 
(a) continue the planning contribution without modification  
(b) discharge it, if it no longer serves a useful purpose; or  
(c) if it continues to serve a useful purpose, but would serve that purpose equally 
well if it had effect subject to the modifications applied for, then allow the 
modifications, provided it does not place any burden on a third party. 
 
Where the LPA decides not to allow a modification or change, and the agreement 
has been in existence for 5 years or more the applicant may appeal the 
determination to the Secretary of State, pursuant to section 106B of the Town and 
Country Planning Act 1990 (as amended). 
  
FINANCIAL IMPLICATIONS [Officer Initials: DR; 22nd February 2019} 
 
37. The proposed Deed of Variation is not expected to give rise to any direct 

financial implications for the Council.   
  
HUMAN RESOURCES IMPLICATIONS [Officer Initials: AC: 22/02/2019] 
 
38. There are no HR implications. 

 
TECHNOLOGY IMPLICATIONS [Officer Initials: NE: 21/02/2019] 
 
39. There are no technology implications.  
 
HEALTH IMPLICATIONS [Officer Initials: RS; 24.02.2019] 
 

40. There is a potential risk that increasing the number of occupied homes on the 
Manor Farm development could lead to increased safety concerns at the 
Bessacarr Halt Level Crossing.  

41. However, the mitigations put in place by Network Rail appear sufficient for 
decision makers to approve the recommendation. 

 
EQUALITY IMPLICATIONS [Officer Initials: NE: 22/02/2019] 
 
42. There are no equality implications. 
  



 
CONSULTATION 
 
 
43. The proposal was advertised by means of site notice posted in 6 locations 

on the 6th of April 2018.  The locations included both sides of each level 
crossing, Bawtry Road and within the Manor Farm development. 

 
44. Objections have been received from three individuals and highlight the 

following concerns, officer comments are in italics; 
 

 Allowing more residents poses a greater safety risk (Network Rail are 
satisfied with the increase in risk and the mitigation measures, 
Network Rail are the experts on rail safety) 
 

 The proposed construction of the underpass has been going on too 
long, no date has been fixed for its installation (Commencement of the 
works is not within the local planning authority’s control.  However it is 
understood that Persimmon Homes committed to delivery of the 
underpass) 

 

 Objection to the construction of the underpass at Kelsey Gardens 
(this is not the subject of this Deed of Variation) 

 

 The Deed of Variaton cannot be discussed without referring to the 
proposed Public Right of Way (PROW) diversion request (Does not 
affect the ability to consider an increase in occupancy, whilst this will 
need to be agreed before the underpass is in use, in legislation terms, 
they are separate processes) 
 

 Assumption by Network Rail and Persimmon that the Deed of 
Variation and PROW applications are going to be approved (The 
decision whether to allow the Deed of Variation rests with the 
Planning Committee. The diversion of a PROW cannot be assumed.  
If objections to a PROW Diversion Order are received within the 
specified time limit and are not withdrawn, the Council must refer the 
Order to the Secretary of State who will take the decision on whether 
or not to confirm the Order to divert a PROW) 

 

 Network Rail confirm that the proposal increases the risk to users of 
Bessacarr Halt (They have confirmed that the risk level is as low as 
reasonably practicable and have no objections) 
 

 In paragraphs 3.3 to 3.6 of the above Network Rail’s “House 
Occupation..” document is a claim that the current  ALCRM risk figure 
(i.e., 2018) has reduced despite increased usage. In other words the 
building site conditions have resulted in a safer crossing than the 
original farmer’s field.  (Network Rail state that in the short term there 
may be an increase in users as a result of the housing development, 
for which mitigation measures are in place to address). 



 
 

 Concern that Network Rail’s monitoring is after the event (Mitigation is 
in place, Network Rail will continue to monitor the situation). 
 

 Concern that there will be a further request for an extension (This 
would be subject to further consideration under a separate application 
for a Deed of Variation, should this be the case). 

 

 Network Rail are not an impartial consultee (Network Rail are a 
statutory consultee for development affecting the railway and are the 
experts on rail safety issues). 
 

 Network Rail clearly have an internal issue relating to the safety at 
Bessacarr Halt.  This is evidenced by the April 2014 submission to 
close that level crossing.  There is now a notice attached to the level 
crossing gates which stated: 
“This crossing is closed to vehicular use until the construction of the 
nearby housing estate is completed.” 

 

 Heads of Terms do not mention an underpass at Kelsey Gardens 
(Does not affect the ability to consider an increase in occupancy) 
 

 Road not delivered through the development site to allow 
maintenance to the East Coast line. (Does not affect the ability to 
consider an increase in occupancy) 

 

 Still outstanding issues with the underpass (final footpath design, 
PROW not approved) (Does not affect the ability to consider at 
increase in occupancy, although the PROW will need to be diverted 
before the underpass is constructed and brought into use) 
 

 There is a Stopping Up Order for the Bessacarr Halt B.O.A.T. which 
was issued in June 2011.  It still has not been activated.  If Network 
Rail or Persimmon were genuinely concerned about safety surely they 
could have activated the Order.  (Not relevant to the increase in 
occupancy) 
 

45. Ward Members in both the Finningley and Bessacarr wards have been 
consulted and the following comments have been received; 
 

 Cllr Gethin objects on safety grounds and convenience given the only 
current safe walking to local shops is via Warren Lane.  There will 
remain the Public Right of Way across Carr Lane and Bessacarr Lane 
crossings, at least for now. I am surprised that Network Rail are in 
agreement with this proposal given their desire to close Level 
crossings along their rail lines. I also understand there is an expected 
increase in freight traffic along the line hence increasing the 
probability of an incident. I also have concerns that the figures using 
the crossings may be artificially low given that the people of Manor 



Farm are denied access to the Public Right of Way across the Carr 
Lane. 
 

 Cllr Jones objects to the proposal and considers that the underpass 
needs to progress and should have timescales and other 
requirements written into the variation as a clear understanding of 
when the underpass will be completed.  
 

46. Further consultation includes; 
 

 Network Rail – An initial limit of 150 homes was set.  As envisaged by the 
HOTS at para 6.2, this figure has now been reviewed based on an up to date 
survey and risk assessment.  The proposal to extend the limit of occupations 
at this stage to 250 dwellings is considered acceptable in light of the 
assessment of risk.  Subject to a satisfactory wording of the S106 Network 
Rail has no objection to the proposal. 
 

 Finningley and Cantley Parish Council – No comments received. 
 

 Safer Communities Manager – No comments received. 
 

 Health and Safety Executive - HSE does not advise, on safety grounds, 
against the granting of planning permission in this case (their concern is the 
gas pipeline and comments provided from them relate to this) 
 

 Public Rights of Way – No comments received in respect of the increase in 
numbers. 

 

 Area Manager – No comments received. 
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