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To the Chair and Members of Cabinet

Doncaster’s Housing Delivery Programme 2020 - 2025

Relevant Cabinet 
Member(s)

Wards Affected Key Decision

Cllr Glyn Jones All Yes

EXECUTIVE SUMMARY

1. The Council has ambitious plans to build on the success of delivering new homes in 
Doncaster to date, including much needed new affordable homes. Developed in 
conjunction with the updated Housing Strategy 2020-25, and in line with the emerging 
Borough Strategy, this 5 Year New Housing Delivery Plan sets out how the Council’s 
priorities for new homes across the borough will be delivered over the coming 5 years, to 
support the wellbeing of our residents. 

2. The purpose of this report is to seek approval for the 5 Year Housing Delivery Plan (HDP) 
2020-2025, which will provide a range of new homes for all members of the community. 
The principal focus of the Plan is to ensure the delivery of new affordable homes, to meet 
the needs for housing identified in the 2019 Housing Needs Study. Appendix 2 sets out the 
forecast delivery across all housing tenures.

3. This report covers:
1) Achievements in delivering new homes in the borough over the last 5 years,
2) The foundations for the delivery of new homes over the next 5 years, and
3) Our aspirations for 2025

4.  The development of the new Housing Delivery Plan has been informed by the findings of 
the 2019 Housing Needs Study. The proposals and recommendations within the HDP have 
also been produced in conjunction with emerging thinking from the new Borough Strategy, 
the refreshed 2020-25 Housing Strategy, the new Local Plan and new Environment and 
Sustainability Strategy.  

This HDP has four key components for the delivery of new homes: 
I. Council House Build Programme (CHBP) - setting out an ambitious 

development programme with potential to deliver circa 534 new affordable and 
mixed tenure homes over the next 5 years, to be built to very high energy 
efficiency standards in response to the climate change carbon reduction targets 
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set by the Council;  The report seeks agreement on the next 7 sites in Phase 2 of 
the programme, subject to consultation with local members and communities

II. Housing Association Development Programme (HADP) – a pipeline 
estimated to contribute circa 467 new affordable homes on Council and housing 
association land. Those developments will also respond to demand for older 
persons housing and by the key delivery route for homes to address specialist 
housing need in the Borough; 

III. S106 Planning agreements and other contributions for affordable housing - 
457 new affordable homes are currently projected to be secured by housing 
associations through agreed S106 agreements with private housing developers 
and by direct purchases. Local Plan allocated sites indicate a potential further 
circa 693 affordable homes via S106 agreements by 2025; 

IV. Engagement with private developers to maximise the provision of new homes 
for sale – providing a strategic enabling and support role and exploring new 
delivery mechanisms, to expand the choice and quality of new homes. Local Plan 
allocated sites indicate a potential further circa 4,157 homes for market sale by 
2025, although we recognise that the pace and scale of delivery may be affected 
by the uncertain economic conditions.  

5. The HDP 2020-25 will be funded from a range of sources, including the Council’s Housing 
Revenue Account and borrowing to fund the Council House Build Programme. Additional 
investment will come from Housing Association capital investment and borrowing to 
finance their schemes; Grant funding from Homes England will be vital to support the 
programme; Sheffield City Region (SCR) funding where available; S106 Planning 
contributions for affordable housing and investment by housing developers in homes for 
sale. 

6. The HDP will bring many benefits to the Borough and its residents including: 
 providing more choice and opportunities for people to live independently, whatever 

their needs;
 providing exemplar homes with high levels of energy efficiency and design 

standards;
 a new model of accommodation for those people affected by homelessness;
 improved resident wellbeing;  
 reducing the waiting time for a new affordable home and reducing homelessness;  
 offering more choice of homes for sale; 
 ensuring a suitable geographical balance of building across the borough; and
 improving the quality of our places as a key driver to inclusive economic growth. 

7. Over the five year period to 2025 new homes built should have increasingly higher energy 
efficiency standards, making them more affordable to heat and reducing carbon emissions. 
The Council will lead by example through the CHBP, increasing the already high standards 
further towards proposed standards for 2025. The new homes will offer scope for more 
people to live within the borough, attracted by new work opportunities delivered through 
our economic growth programme and supporting investment.  

EXEMPT REPORT

8. Not exempt. 

RECOMMENDATIONS

9. It is recommended that Cabinet: 



1) Endorses the proposed approach to meeting housing need and demand as set out in 
this 5 Year Housing Delivery Plan 2020-25;

2) Agrees the accelerated pace and aspirational design standards set out for the Council 
House Build programme to 2025;

3) Agrees the seven sites identified in para 32 of the report as Phase 2 for the CHBP, 
subject to consultation with local elected members and communities and further reports 
to Cabinet for each scheme;  

4) Agrees the proposal to identify suitable innovative options for meeting housing need 
across the borough and introducing mixed tenure development into the CHBP for Phase 
3 onwards, subject to a further report to Cabinet; 

5) Agrees to utilise resources already earmarked within the Housing Revenue Account to 
expand capacity to deliver the accelerated CHBP and note that acceleration of the 
programme from 10 years to 5 years may also require external expert support and 
additional capacity to achieve 

WHAT DOES THIS MEAN FOR THE CITIZENS OF DONCASTER? 

10. The Council aims to work with its partners and developers to respond to both the current 
and future housing needs and aspirations of all the residents of Doncaster. The planned 
growth of the economy both locally within the borough and at wider regional and national 
levels will stimulate significant housing demand alongside the ambitions to grow 
employment, tourism and other forms of inward investment. The changing profile of our 
local residents means we need more homes suitable and attractive to us all in later life and 
homes that enable more residents to live independently whatever their personal needs. 

11. The Councils ambition with the HDP is to help provide a housing offer that meets the needs 
and aspirations of all residents. Informing where those new homes are required is the 2019 
Housing Need Study data and the Local Plan; along with market demand from buyers and 
house-builders alike which will encourage the development of a wider choice of homes for 
rent and sale.

12. The Council has high ambitions for its own Council House Building Programme (CHBP).  In 
order to try and best meet the need for new, well designed, energy efficient affordable 
homes we aim to:

I. Accelerate the delivery of the next phases of the programme to complete them in 
5 years, rather than 10;

II. Be an early adopter of the proposed 2025 Future Homes Standard (when fully 
confirmed); 

III. Innovate to bring new sites to the programme and provide mixed tenure 
development where possible from Phase 3 onwards to meet the range of our 
resident’s needs and create mixed communities;

IV. Meet housing needs where they have been identified in the 2019 Housing Need 
Study across the borough; 

V. Maximise the investment from Homes England to deliver as many affordable 
homes with the resources available as possible; and

VI. Explore appropriate options for partnership working to increase the programme

13. All residents of Doncaster will benefit from the drive to provide many more affordable 
homes over the next 5 years. This will include family homes along with more supported 
and bespoke dwellings built for residents with specific housing needs such as older people 



and those with learning disabilities and autism; severe mental health; physical disabilities; 
who are homeless; and who are leaving care. 

14. The new homes built by the CHBP will meet Nationally Described Space Standards (NDSS) 
and be more energy efficient, provide people with more inside and outside space, as well 
as helping them spend less of their household income on fuel bills. Housing Associations 
will continue to make significant investment in good quality, affordable homes. The Council 
relies on housing associations to provide housing for specialised needs that it is not able to 
provide via the CHBP but which are essential in contributing to improved health and 
wellbeing, promoting independence, choice and reducing health inequalities. This will, in 
turn, help to reduce demand on health and social care services. 

15. Our homes have a powerful influence on our health and wellbeing. Having a healthy and 
stable home allows families to thrive, contribute better to society and help people to stay 
independent at home for as long as possible.

BACKGROUND / CURRENT POSITION

16. The Delivery Plan will play a key part in contributing to, and complementing, the wider 
strategic plans the council is looking to set for the future. It will have consideration for the 
Councils wider aspirations set out within the emerging and new strategies which include:

1) New Borough Strategy;
2) New Environment and Sustainability Strategy;
3) Updated Housing Strategy 2020-2025;
4) The new Local Plan; and 
5) The Mayor’s Covid-19 Restart, Recovery and Renewal Plan. 

17.  The HDP plays a key role in delivering on the aims of the updated Housing Strategy 2020-
2025 which has a vision for the provision of “Homes that enhance the wellbeing of our 
residents and our place”

18. The updated aims for the Housing Strategy are:
1) Enhancing the safety and condition of homes, the main setting for our wellbeing 

throughout our lives;
2) Meeting housing need and aspirations, supporting our local economy and helping 

revitalise town centres and communities;
3) Making homes greener and more energy efficient to reduce carbon emissions and 

keep energy costs affordable; and
4) Enabling and supporting people to plan, act and invest in their homes, to protect their 

independence and wellbeing for the future.
19. The new Local Plan sets out that new housing development  will be focussed in and around 

existing urban areas - primarily Doncaster’s Main Urban Area, its’ 7 main towns, 10 Service 
Towns & Villages. The annual housing requirement in the Local Plan aims to see 920 new 
homes (net) per annum over the Plan period.  

20. The Affordable Housing Planning policy, currently applicable on sites of 15 or more homes 
(or 0.5Ha) aims to deliver 23% affordable housing in high value housing market areas or 
15% elsewhere. Affordable Housing will be delivered on site in the first instance or, where 
appropriate, off-site via a Section 106 commuted sum payment. There are also numerous 
supporting policies in the Local Plan relating to matters such as open space provision, 
housing standards, sustainability, parking provision, access to broadband etc, which will be 
taken into account when sites come forward with detailed planning applications. 



The Local Plan annual target of delivering 920 new homes has been exceeded in recent 
years with 5,425 new homes delivered since 2015. The number of new affordable homes  
needed is 209 per year, to meet identified housing need, and between 2015-2019 702 new 
affordable homes were delivered by all providers including the Council, and in the current 
year 2019-20 a further 223 will be completed. This delivery has placed Doncaster on a ‘per 
capita’ basis as the best performing Council across Yorkshire for 3 of the last 5 years. As 
set out in Appendix 1 and 2, this delivery includes:

 Council House Build Programme – 407 new affordable council homes built 
since 2015, with over £53m invested from the Council’s Housing Revenue 
Account  and from Homes England grant funding; 

 Housing Association Development Programme - 196 new homes built for 
families, older people and to meet other specialised housing needs  with  c£30m 
of investment by housing associations and Homes England; 

 Other Housing Association Delivery (Section 106 agreements and direct 
purchases) – 322 new homes provided, plus commuted sums in lieu of 
affordable homes on site taken to finance more affordable homes in the future 

21. The Covid-19 pandemic has had a significant impact on how people use their homes, and 
thrown the spotlight on how homes are designed and their functionality and condition. There 
has been new learning about home-working practicalities. The quality and space available 
to people has a major impact on how people are managing with new working arrangements 

22. Covid 19 has not only impacted upon how we use our homes but also on housing delivery 
especially in the shorter term. Issues include the availability of building materials, 
construction industry capacity, the timeframe of builds extended by new safe working 
practices; the availability of mortgage finance; and the speed and strength of the housing 
market recovery, which is inextricably linked to wider economic conditions. 

What we know about the need for new homes over the next 5 years

23. As the number of households in the Borough grows, we need more homes for those 
households to live in. Every year we need 920 more new homes, of which 209 need to be 
affordable homes.

24. The HDP has factored in those sites that the Local Plan forecasts will come forward for 
development in the next 5 years. Further delivery of new homes will also come from 
‘windfall’ sites. The HDP also aims to ensure geographic balance across the Borough to 
meet identified housing needs.

25. The development of the Housing Delivery Plan has principally been informed by the findings 
of the 2019 Housing Needs Study. By 2025 the Housing Needs Assessment will have been 
updated, to ensure that the Council has up to date information with which to plan its’ 
housing delivery. In addition further data has come from: 

I. Housing Register bidding data - as at January 2020 there were 7,300 households 
on the Housing Register looking for an affordable rented home with 1,662 
properties advertised in the year to Jan 2020 and 82,891 bids made - an average 
of 50 bids per property;  

II. New information from the Learning Disabilities, Autism and Severe Mental Health 
Study 2020 – this suggests 225 people will need accommodation with support 
over the next 10 years.  



THE NEED FOR SPECIALIST HOUSING

The Council’s aim is to ensure that as many people as possible can live in homes in their 
local communities, which are flexible and adaptable to whatever needs they have. 
However, in some instances, there will be the need to provide more specialised, bespoke 
kinds of housing.

26. Homelessness: 
The Homelessness and Rough Sleeping Strategy 2019-24 sets out the Council’s 
commitment  to a new approach will includes the provision of a greater mix of types of 
accommodation, including a move away from large groupings of temporary 
accommodation in hostel settings and an expansion of the dispersed Housing First 
approach. A whole system approach across housing, health and care is essential to meet 
the needs of people affected by homelessness or rough sleeping. 

27. Older People’s Specialist Housing: 
By 2028 there will be more people aged 65 and over than under 25 in the borough. Our 
ageing population means we need more housing suitable for, and attractive to, older 
people and whilst a key objective is to enable people to remain in their own homes through 
better enablement services, we recognise that other types of new homes including more 
bungalows, flexible retirement living, and some supported accommodation will be needed. 
The types and locations of new homes required are being developed, and our objectives 
are to:

 grow an attractive, accessible housing offer for later living, which will also help to free 
up larger homes for families

 ensure new homes are of high quality design with resident wellbeing the primary 
concern

 link new housing developments for older people with tailored care and support 
models, including Extra Care Housing for older people who would otherwise be at 
risk of losing their ability to live independently and having to move into a residential 
or nursing home

28. People living with Physical Disabilities:
For those people and families living with learning or physical disabilities, autism and on-
going mental health conditions the approach will be to:

 Step people down from institutional “care” that restricts their liberty and does not give 
the best outcomes. To do this we’ll maximise links to the NHS Transforming Care 
programme

 Consider “supported living” or other specialist housing with support for people when 
general needs housing, even with support, feels insufficient to meet their needs

The offer of accommodation for adults and families living with physical disabilities needs to 
be expanded to help reduce the frequency for people having to travel outside the borough 
and away from friends and family to find suitable housing. Data from the Accessible 
Housing Register and other sources, suggests a borough-wide need for new homes to be 
designed with flexibility and which can adapt to changing personal needs. More new 
homes are needed for young people with disabilities who are reaching adulthood and 
aspire to have their own home, either to rent or to buy.  

29. People with Learning Disabilities, Autism and Severe Mental Health issues:
A new in-depth assessment of the accommodation requirements of people with learning 
disabilities, autism or mental health issues over the next 10 years has been carried out on 
behalf of the South Yorkshire and Bassetlaw Integrated Care System. For Doncaster, this 
has found:



 225 additional homes will be needed over time, mainly using a supported living 
model, some of which can be created by using existing properties differently 

 There are also people with learning disabilities with children who are housed by the 
Council and some may be better accommodated in a supported living scheme

Key groups include:
 young people in transition from children to adults; 
 people currently living in residential care homes or secure hospitals; and 
 those living at home with families - particularly those living with older carers

30. Young people leaving care and Looked After Children: 
The way accommodation is configured for vulnerable young people is changing. This is set 
out within the Future Placement Strategy developed by Doncaster Children’s Services 
Trust. The strategy sets out a number of re-modelling requirements to meet children’s 
home needs, ranging from the purchase of a number of two bed homes, to providing more 
transitional accommodation to Children in Care and Care Leavers, and the provision of a 
mixed economy ‘Mockingbird’ Hub to deliver foster care. 

31 We will continue to monitor the demand for all types of accommodation within wards and 
settlements and use this data to assist informing our housing investment decisions. By 2025 
we will have completed a new Housing Needs Study to ensure our understanding of 
housing needs is comprehensive and up to date, and so we can work with partners and 
communities to identify the most appropriate locations for new homes.

 KEY DELIVERY MECHANISMS

The Housing Delivery Plan has four key components for the delivery of new homes: 

Council House Build Programme (CHBP) 
32. The next phase (Phase 1) of delivery, previously approved by Cabinet in December 2019, 

will include the development on sites at Adwick Lane, Toll Bar, Athelstane Crescent, 
Edenthorpe, and Appleby Road, Intake. This will be followed by a second phase (the 
proposed Phase 2) of c.160 new homes across 7 sites which are currently subject to a bid 
for Sheffield City Region Brownfield Sites Funding to support development costs. These 
sites are:

 The former Archives site, King Edward Rd, Hexthorpe (circa 20 homes)
 The former Nightingale School site, Cedar Road, Balby (circa 60 homes)
 Plantation View, Cantley (circa 10 homes)
 Springfield Avenue, Hatfield (circa 5 homes)
 Barnburgh House site, Edlington (circa 4 homes)
 Moor view, Branton (circa 3 homes)
 Adwick former depot site, Adwick (circa 60 homes)

Further development work will take place to identify the most appropriate design, number 
and mix of properties for these sites, including consultation with local members and 
communities, with further reports presented to Cabinet and with the aim to start delivering 
the new homes on site by March 2022.

33. Phase 3 of the 2020-25 CHBP, which is forecast to include more than 300 new homes, will 
be developed during 2021 with the aim of meeting as much identified housing need as 
possible in settlements across the borough, and will be subject to a further report to 
Cabinet.

Housing Association Development Programme (HADP) 
34. The Council will continue to support Housing Associations to develop in the borough, with a 

current pipeline of c.467 new homes over the next 5 years on Council and housing 
association land. Those developments will include schemes to help meet the needs for 



older persons housing and other specialist homes, and are essential in the drive to deliver 
209 new affordable homes each year. The HADP schemes are included in the information 
in Appendix 2. 

Housing Association S106 and Direct Purchase Properties from Private Developer 
sites

35. The scope for Housing Associations to purchase affordable homes required by the Local 
Plan on private developments is an important part of the HDP. Current forecasts indicate 
that 457 affordable homes may be secured by housing associations via these routes by 
2025. Additionally there are sites allocated in the Local Plan that could deliver c.693 more 
affordable homes by 2025, depending on the pace at which they come forward for 
development. 

36. It should be noted however that the Government’s recently launched White Paper 
consultation on changes to the  Planning System (August 2020) contains a range of 
proposals which, if adopted, could adversely affect the current S106 process and reduce 
the delivery of affordable homes via this route in future. The Government is also introducing 
new affordable home ownership products through the Homes England grant programme, 
which will reduce resources for the provision of new affordable rented homes and prioritise 
affordable home ownership options.

Private Developers
37. The majority of new homes built in recent years in Doncaster have been homes for sale 

built by private developers. The Local Plan determines the locations for new housing 
development. Through working in partnership with developers, the Council is able to bring a 
positive influence to their contribution towards meeting the Borough’s housing needs. 
Current estimates are for approximately 4,157 new homes for sale to be built over the 
coming 5 year period; however the pace and scale of house building may be affected by the 
very uncertain economic conditions arising from Covid-19 and the UK’s exit from the EU. 

FUTURE COUNCIL HOUSE BUILD PROGRAMME HOUSE DESIGNS
38. The Council recognises that designs will need to constantly evolve to meet a growing 

number of technical and legislative challenges and requirements. The Council already 
builds homes to exceed the current Building Regulations, e.g. providing electric car 
charging points, enhanced insulation etc. Some of the key areas of design development 
and technical research currently underway include:

I. ‘Future Homes Standards’ consultation – we are committed to move towards 
early adoption once details are confirmed; 

II. Modern Methods of Construction – we continue to explore options that best 
meet the Councils’ needs and are working with the Sheffield City Region to 
better understand and navigate these new products; 

III. Space standards – meeting as a minimum those required by the Nationally 
Designated Space Standards; 

IV. Flood resilient construction and design; and
V. Anew concept higher density bungalow design under development to help 

improve scheme viability

39. The 2025 Future Homes Standards (FHS) - the specific requirements of the FHS have yet 
to be confirmed by the Government and their proposed timetable indicates the draft 
requirements may not be known for 2 years. However, as part of the pathway to 2025 the 
updated Part L Building Regulation Standards offer two options to improve energy efficiency 
of new homes; a 20% reduction in carbon emissions and a 31% reduction in carbon 
emissions. Our current estimate is that a 20% reduction in carbon emissions will add circa 
£1,750 per house to build costs, and a 31% reduction will add circa £4,750, achieved with a 
variety of specification changes. The Council is committed to building at the enhanced 31% 



reduction level for new CHBP schemes now in development until the Future Homes 
Standard is finalised.  The higher design standards to be delivered through the CHBP, 
combined with the small and complex sites available to the programme, mean that per 
property build costs are increasing, but represent good value for money in terms of 
liveability and future proofed design

OPTIONS FOR MIXED TENURE DEVELOPMENT IN THE CHBP

40. In order to achieve the aspiration for mixed tenure delivery through the CHBP, research into 
potential innovative development models has been undertaken. Whilst there are a range of 
potential options the most deliverable are:

I. The Council builds new mixed tenure homes itself as part of the CHBP – 
widening the scope of the CHBP to include shared ownership homes and 
properties for market sale. 

II. The Council establishes a Local Housing Company – a Local Housing 
Company would be wholly owned and funded by the Council

III. The Council enters a Joint Venture or Partnership arrangement with a 
Housing Association or a Private Developer – the Council could procure a 
partner to work via a Joint Venture or other form of partnership to build mixed 
tenure homes.

Including mixed tenure development within the CHBP would be a significant change for the 
programme and would introduce new risks to be managed. It is therefore proposed that 
during 2021 the options for developing a mixed tenure offer are further evaluated and a 
forward direction agreed at Cabinet, for Phase 3 of the proposed CHBP onwards.

FUNDING THE COUNCIL HOUSE BUILD PROGRAMME

41. The Council has made a £100m funding commitment to the next phases of the CHBP. Of 
this, £8.98m has been committed to 3 schemes approved at Cabinet in December 2019 and 
previously approved acquisitions. The remaining funding has the potential to deliver an 
estimated 550 new homes. The Council does expect to secure grant from Homes England 
towards the costs of the new affordable homes, which should increase the capacity of the 
programme to 600+ new homes. In order to access Homes England grant the Council must 
set the rents for the new homes at Affordable Rent levels.

42. The Council is currently in discussion with Homes England regarding the future approach to 
securing grant funding for the programme. The usual route to secure grant is through the 
Continuous Market Engagement (CME) process for individual scheme bids. In January 
2021, however, Homes England is launching a Prospectus for new Strategic Partnership 
arrangements with local authorities. The Council will evaluate this new option to see if it 
offers useful new opportunities for securing grant funding for the CHBP.

DELIVERY CAPACITY FOR THE HDP

43. Accelerating the delivery of the CHBP and delivering the combined HDP will require 
additional capacity. It will need a significant and dedicated internal resource team to 
manage schemes and monitor progress across the Council. Specifically this will impact 
upon a number of service areas such as Strategic Housing, Technical Services (i.e. 
architects), Legal, Assets, Planning etc. As the HDP is developed further the specific 
additional resource needs will be identified and brought forward for consideration. It may 
also be necessary to employ external expertise and capacity in some instances. 

44. Externally there will be implications for contractors and supply chains to ensure capacity is 
available. This will be a factor when recommending schemes and will influence the shape of 
some aspects of the plan.



THE 5-YEAR HOUSING DELIVERY PLAN 

45. Across the Borough and through the delivery streams outlined below, there is a maximum 
pipeline capacity for development of c.6,300 new homes across all tenures up to 2025 (as 
per Appendix 2). This capacity consists of:

I. c.1,000 dwellings on 40 currently available Council sites, with the £90m+ 
funding available capable of supporting approx. 550 of those through the 
CHBP. It should be noted that some of the available sites may prove to be 
unviable or unsuitable for development once more closely considered and 
consulted on. It is expected that the Council will secure Homes England grant 
to support the CHBP, which should increase the number of new homes that 
can be afforded to more than 600.

II. In excess of 900 new homes currently identified by Housing Associations 
through delivery on Council owned sites, private land, via direct purchase and 
through committed S106 acquisitions; 

III. Circa 4,157 homes for market sale identified in the Local Plan on sites where 
the S106 affordable housing policy may deliver an additional c.693 more new 
affordable homes. 

46. There is not a perfect match between the current availability of sites and the Housing Need 
profile. The programme for new affordable homes includes all currently available Council 
sites for housing, with their indicative capacity. It may be necessary for the Council to 
purchase additional sites and work with partners to bring new sites into the programme, to 
allow the provision of new affordable homes as required in our settlements.

47. There is continued high demand for all land for housing in the Borough. However, the option 
of acquiring land will be further explored, as will the options for re-purposing sites currently 
in use for other purposes and working in partnership with other organisations who have 
access to land in the right locations to meet housing need. Land for housing can be an 
expensive commodity, and buying sites will add costs to the CHBP.

OPTIONS CONSIDERED

48.      Option 1: Support the proposed Housing Delivery Plan 2020-2025 (Preferred Option) 
To enable the continued development of new homes across Doncaster to help the Borough 
meet the various housing needs of the local community.

49.       Option 2: Do nothing
This is not an option. The Borough needs to have a clear, evidence-led Housing Delivery 
Plan to enable the Council to prioritise investment to meet the housing needs of its 
residents. 

REASONS FOR RECOMMENDED OPTION

50. The HDP will provide large, modern, energy efficient, affordable and market sale new 
homes to help meet the housing needs and aspirations of residents across the borough. 
The Plan ultimately will help reduce the call on Council resources from residents requiring 
care and support through the provision of more adapted homes, which allow more 
independent living and improvements to health and wellbeing.

51. The HDP will bring private funding and public capital grant funding from Housing 
Associations and Homes England to help develop much needed specialist affordable 



housing for the residents of Doncaster borough. It will also support key economic growth 
projects, attracting investment, new businesses and new residents to the borough.

52. The HDP brings in revenue through Council Tax and New Homes Bonus payments to the 
Council.

IMPACT ON THE COUNCIL’S KEY OUTCOMES

Outcomes Implications 
Doncaster Working: Our vision is for 
more people to be able to pursue their 
ambitions through work that gives 
them and Doncaster a brighter and 
prosperous future;

 Better access to good fulfilling work
 Doncaster businesses are 

supported to flourish
  Inward Investment

Increasing housing 
development across Doncaster 
supports economic growth 

Doncaster Living: Our vision is for 
Doncaster’s people to live in a 
borough that is vibrant and full of 
opportunity, where people enjoy 
spending time;
 The town centres are the beating 

heart of Doncaster
 More people can live in a good 

quality, affordable home
 Healthy and Vibrant Communities 

through Physical Activity and Sport
 Everyone takes responsibility for 

keeping Doncaster Clean
 Building on our cultural, artistic and 

sporting heritage

Increasing the number of 
affordable homes across the 
borough will provide more 
good quality, affordable 
homes, which are energy 
efficient and larger in size. A 
new focus on repurposing sites 
in town centres for residential 
use will support the on-going 
vibrancy of our local economy

Doncaster Learning: Our vision is for 
learning that prepares all children, 
young people and adults for a life that 
is fulfilling;
 Every child has life-changing 

learning experiences within and 
beyond school

 Many more great teachers work in 
Doncaster Schools that are good or 
better

 Learning in Doncaster prepares 
young people for the world of work 

Providing good quality 
affordable homes on housing 
developments that build 
resilient communities providing 
a safe and secure environment 
for children to learn and grow.  



Doncaster Caring: Our vision is for a 
borough that cares together for its 
most vulnerable residents;
 Children have the best start in life
 Vulnerable families and individuals 

have support from someone they 
trust

 Older people can live well and 
independently in their own homes

Providing better quality 
affordable housing 
development schemes 
allowing children, vulnerable 
families/individuals and older 
people to live independently. 

` Connected Council: 
 A modern, efficient and flexible 

workforce
 Modern, accessible customer 

interactions
 Operating within our resources and 

delivering value for money
 A co-ordinated, whole person, 

whole life focus on the needs and 
aspirations of residents

 Building community resilience and 
self-reliance by connecting 
community assets and strengths

 Working with our partners and 
residents to provide effective 
leadership and governance 

Developing value for money 
high quality homes in 
consultation with residents and 
ward members to build resilient 
communities.  To do this the 
council will be working 
alongside our internal and 
external partners.  

RISKS AND ASSUMPTIONS

53. The success and delivery of HDP is subject to a significant number of risks outside the 
control of the Council that may impact upon deliverability and anticipated outcomes. There 
are a number of current potential ‘known’ key risks which include: 

i. Future Government policy changes
ii. Homes England funding priorities and conditions
iii. Covid-19 and EU Exit impacts affecting the wider economy and the house 

building sector
iv.  Availability of land and abnormal site conditions, including flood risk
v.  Deliverability of mixed tenure schemes in low value housing market areas
vi. Community willingness to support developments in their area
vii.  Additional capacity needed to accelerate delivery

54. The management and mitigation of those risks will vary on a case-by-case basis. The HDP 
monitoring and reporting mechanisms will require a Risk Register to enable officers to track 
and highlight potential risks as they arise and assess and manage their impact on the wider 
programme and its specific components.

LEGAL IMPLICATIONS [NJD 30.11.20]

55. There are no specific legal implications relating to the Council agreeing to support the 
proposed Housing Delivery Plan 2020-2025.

56. Affordable rent for new homes must be set in accordance with the Direction on the Rent 
Standard 2019 and the policy statement on rents for Social Housing, issued by the Ministry 
for Housing, Communities and Local Government.  



 57. There are significant legal implications arising out of the various different potential delivery 
options outlined within the report. It is advised that significant early engagement takes place 
with DMBC legal services and Corporate Procurement in order that appropriate processes 
are followed and matters are not delayed or subject to further challenge. There are 
significant procurement, governance, property and commercial law questions to be 
considered. 

FINANCIAL IMPLICATIONS [CA 20.10.20]

58. There are no immediate financial implications arising directly from this report. The financial 
implications will be set out in full when schemes contained within the Housing Delivery Plan 
for the CHBP are brought to Cabinet for specific scheme approval.

 
59. The CHBP programme has an existing funding approval of £80m from Council borrowing 

and £20m available in the HRA (of which £8.98m is already committed at December 2019). 

60. As the best available rate on the market, the Council would take advantage of the HRA 
PWLB certainty rate, which is gilts plus 80 basis points (equates to 100 basis points below 
the PWLB rate at which the Council would normally be able to borrow). The 40 year HRA 
certainty rate is currently 1.52%.   

61. The Council borrows from the Public Loans Works Board on a maturity basis. This is fixed 
term interest only borrowing with the principal repaid at the end of the term. Provision is 
normally made for borrowing in the general fund (Minimum Revenue Provision) to set aside 
an amount each year for the repayment of debt. There is no requirement to do this in the 
HRA, as the asset value exceeds the cost of borrowing and the debt can be re-financed at 
the end of the term.  The Council may choose to make capital repayments annually to off-
set any impacts from Right to Buy sales.  

62. The Councils Treasury Management Strategy includes the option to borrow up to 3 years in 
advance of capital expenditure. This has been considered in the context of the council 
house build programme and although not currently recommended, the decision will be kept 
under review. Borrowing in advance would only represent value for money if long term fixed 
interest rates were expected to increase and even then, the benefit would need to be 
balanced against the ability to fund the cost of borrowing within the budget until such a time 
that additional revenues flow from the assets.   

63. The viability of each scheme will vary depending on the size of the scheme and whether the 
Council already owns the site. Feasibility costs, financing costs, costs relating to the 
transaction, site surveys and remediation costs will all need to be factored in.

64. As per the Affordable Housing Policy, the Council has secured commuted sums from s106 
agreements which can be used to support HDP schemes, subject to individual scheme 
approvals

65. The report refers to significant and dedicated internal resources and use of some external 
resources being required. If additional capacity is required that cannot be met from existing 
budget, this needs to be identified early on and costed, so that funding options can be 
considered. 

HUMAN RESOURCES IMPLICATIONS [KJ 26.11.20]



66. There are no HR implications specific to the recommendations in the report, however, any 
emerging matters that impact on the workforce will require HR engagement at the 
appropriate time. 

TECHNOLOGY IMPLICATIONS [PW 13/10/20]

67. There are no specific technology implications in this report. 

HEALTH IMPLICATIONS [KH 26.11.20]

68. Good quality, safe and well-designed housing and communities are key to the success of 
the Borough and essential for building a healthy, engaged and inclusive society. Our homes 
should feel safe, comfortable, warm and dry, and should provide security and stability. They 
should meet the diverse needs of individuals and families, and should be of decent quality, 
regardless of age, type or tenure. Homes should be also be affordable and sustainable, and 
well connected to vibrant, active and healthy communities. Good housing has a significant 
impact on the health and wellbeing of the population, both physically, mentally and from an 
economic wellbeing perspective. 



 By providing good quality housing that people on lower incomes can afford (including 
running costs) we can improve the health and social circumstances of people in poverty. 

 Providing enough good quality, affordable and social housing can also increase choice 
and thus may also have an impact on quality in other areas, such as the private rented 
sector. 

 Climate change will affect those on lower incomes and in poorer health the worst, by 
building and improving our housing, using modern methods and materials, to create a 
more energy efficient housing stock we can not only start to tackle climate change but 
also improve the financial wellbeing of our population. It also very important that any 
development does not impact negatively on our green infrastructure and local 
biodiversity.  

 Development can provide jobs and economic benefits locally, providing we ensure that 
the social value of any development is maximised and that high quality jobs and local 
opportunities, including training and apprenticeships are prioritised. 

 Legacy: the decisions we make today can have an impact on the lives of future 
generations and can create the conditions for greater equality and a healthier, happier 
population. The legacy created by investing in good quality, affordable homes and 
communities could impact positively for many generations into the future. 

69. It is encouraging to see that health and wellbeing features throughout the HDP. In the Plan 
there is a focus on affordability, high design and space standards and quality, energy 
efficiency and meeting the general and specialist needs of the population into the future. By 
acknowledging the importance of health and wellbeing as a priority, the legacy of the plan 
could be that it helps lay the foundations for good health and wellbeing in the long term for 
future generations of Doncaster citizens. We recommend that the focus on health and 
wellbeing continues throughout and that Public Health are involved as an active partner at 
every opportunity. 

70. Public Health recommends the use of Health Impact Assessments (HIA) on all applicable 
developments and that we are involved in this process from the design and planning 
stages. As a council, we can demonstrate through this process that our own new build 
homes are designed in a way that provides every opportunity for residents to live in an area 
that promotes good health and well-being.  

71. By providing specialist accommodation and general accommodation with good accessibility 
standards, we can improve the health and wellbeing and living conditions of people with 
physical and mental disabilities, older people and people with long-term conditions.  Good 
quality and well-designed specialist and accessible housing can also provide people with 
greater independence and can thus be empowering for people with disabilities and health 
conditions. 

72. There are a number of groups who can experience inequalities in relation to health and 
housing, these include people on a low income, people in areas of high deprivation, BAME 
communities (including our Gypsy and Traveller communities and refugee and asylum 
seeker population), older people, people with health conditions or disabilities and people 
experiencing homelessness or complex lives. Although the focus in this plan on quality, 
affordability, accessibility design and specialist provision will go some way to addressing 
inequalities, it is essential that any work undertaken during implementation promotes 
fairness and inclusion and aims to reduce the inequalities that face these groups at every 
opportunity.

EQUALITY IMPLICATIONS [AR 20/10/20]

73. All housing developments supported by the Council will be accessible depending on 
individual need.  Such assessments will not discriminate against any applicant in any way 



and particularly due to any of the protected characteristics of the Equality Act 2010.  All 
housing delivery partners must maintain a commitment to The Equality Act 2010. A Due 
Regard Statement for the Housing Delivery Plan is attached as Appendix 3

CONSULTATION

74. For those sites that are already within the Phase 1 of the CHBP programme consultation 
has been undertaken with the Cabinet Member for Housing and elected members and 
residents for those areas as part of the process which secured cabinet approval for the 
schemes. Further consultation is proposed on Phases 2 and 3 of the proposed CHBP going 
forward. Future Housing Association led schemes and private housing market 
developments will also be consulted on with local elected members and local communities 
as part of the Planning Application process.

BACKGROUND PAPERS

75. None
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